JH BAXTER & CO., a California Limited Partnership -

J5axter

July 15, 2003

Ms. Christy Brown, RCRA Project Manager
United States EPA, Region 10
1200 Sixth Avenue, Mail Stop WCM-126

Seattle, WA 98101 RECEIVED
Subject: July 15, 2003, Progress Report JUL16 2003
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086 T e

Dear Ms. Brown:

This letter provides the July 15, 2003, progress report for work under the Administrative Order
on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from June 15,
2003, to July 15, 2003.

Significant Developments This Period

This section discusses significant developments for the referenced reporting period, including
actions performed and any problems encountered relative to work required by the AOC.
Significant developments that occurred on this project during this reporting period are outlined
below:

e On June 23, 2003, Baxter received a letter from U.S. Environmental Protection Agency
(EPA), approving the April 10, 2003 — Site Investigation: Supplemental Groundwater
Investigation Work Plan. Field work will be conducted in August 2003.

e On June 27, 2003, Baxter submitted a letter to EPA, describing the upcoming ditch
sediment excavation which will be performed in conjunction with the Stormwater

Improvement Measures construction project. Work will be implemented upon approval
from EPA.

e During the weeks of July 7 & 14, 2003, Baxter conducted groundwater sampling in
accordance with requirements of the Site Investigation (SI), State Waste Discharge
Permit (SWDP), and closed wood waste landfill monitoring program.

e On July 8, 2003, Baxter received a letter from EPA, approving the proposed
modifications to the Level III data validation requirements as requested by Baxter.
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Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined
below:

e Baxter will continue to implement elements of the ST Work Plan, including database
compilation and data evaluation.
Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated
problems.

No new problems or issues have been identified at the facility, other than those mentioned in
previous progress reports.
Other Information

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

e On June 30, 2003, Baxter submitted 2002 Groundwater Monitoring Reports for North
and South Woodwaste Landfills to the Snohomish County Health District.

e OnJuly 2, 2003, Baxter received a confirmation of registration from Washington State
Department of Ecology (Ecology), for the infiltration gallery to be used for the disposal
of treated stormwater.

e On July 8, 2003, Baxter met with the City of Arlington to discuss the Land-Use Permit
requirements and the schedule for stormwater project document submittals and approvals.

e OnJuly 9, 2003 a teleconference was held between Ecology and Baxter to discuss the
approval status of the Engineering Report for the stormwater treatment system.

e Baxter will continue excess stormwater treatment in accordance with the approved
phased approach for stormwater management.

e Baxter will continue to develop City of Arlington Design and Approval Documents for
the proposed stormwater treatment system.
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e Baxter will continue with development of the Plans and Specifications for the Stormwater
Improvement Measures.

Certification

I certify that this document and all attachments were prepared under my direction or supervision
in accordance with a system designed to evaluate the information submitted. I certify that the
information contained in or accompanying this submittal is true, accurate and complete. As to
those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I
certify that this submittal and all attachments were prepared in accordance with procedures
designed to assure that qualified personnel properly gathered and evaluated the information
submitted. Based on my inquiry of the person or persons who manage the system or those
directly responsible for gathering the information, or the immediate supervisor of such person(s),
the information submitted is, to the best of my knowledge and belief, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Signature: /kai /4\%\’\/\[“)

Name: RueAnn Thomas
Title: Environmental Programs Director
Date: July 14, 2003

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you
have any questions, please contact me at (541) 689-3801.

Sincerely,

< M/%,L%@mn

RueAnn Thomas
Environmental Programs Director

cc: Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Barnett, Premier Environmental Services, Inc.





